WASD TRANSPARENCY REPORT - EXHIBIT C
Overall Regulatory Project Completion Date - 9/27/2027

Status of Consent Decree Projects for April 2020

Current, Consent Actual Regulatory
... | Consent Decree . . Consent Decree Decree Total Cost . Phase % . X
Sewer Facility . Capital Project Name gt . Project Phase Compliance | Compliance Remarks
Project No. Total Cost Estimate (Estimate At Complete
X Date Date
Completion)
11 Headworks 728,343 386,196 | Complete / Closeout 99% 11/6/2019 | 2/23/2020 |Project in closeout.
1.2 Oxygen Production 7,549,529 20,176,503 Construction 36% 2/25/2022
13 Oxygenation Trains 18,121,319 6,221,045 Construction 35% 11/16/2025
1.4 Chlorine Building 2,520,707 2,648,425 Procurement 1% 8/7/2023
15 Effluent Pump Station 27,010,183 42,332,910 Construction 66% 41712022
South District 1.6 Gravity Sludge Thickeners 5,246,274 43,504,508 Procurement 85% 1/6/2023
WWTP 1.7 Digesters and Control Buildings 48,532,291 140,485,822 Construction 53% 11/21/2023
1.8 Dewatering Facility 16,608,534 70,572,885 Procurement 85% 1/6/2023
1.9 FOG Removal Facility 928,077 8,600,897 | Complete / Closeout 99% 3/26/2019 | 5/24/2019 |Project in closeout.
1.10 Odor Control 8,130,067 18,236,595 Procurement 10% 4/25/2023
111 General Electrical 12,165,144 15,406,890 Construction 5% 3/26/2021
1.12 Chlorine Contact Chamber Structural 6,935,601 6,008,455 Construction 76% 6/18/2021
Subtotal: 154,476,069 374,581,132
2.1 Electrical Improvements 28,392,361 17,862,486 Construction 64% 6/14/2021
Substantially completed on January 17, 2020. Project in closeout.
S Termination for default of contractor. Project Update and Failure to
2.2 Building improvements 5,673,576 4,767,713 | Complete / Closeout 99% 1/17/2020 | 9/26/2019 Meet Compliance Date Notification sent o EPA & FDEP September 25,
2019.
2.3 Headworks Plant 1 20,637,859 17,508,671 | Complete / Closeout 99% 3/7/2019 3/16/2019 |Project in closeout.
2.4 Headworks Plant 2 20,891,336 9,567,112 | Complete / Closeout 99% 8/13/2019 | 8/23/2019 |Project in closeout.
2.5 Oxygenation Trains Plant 1 6,882,836 4,846,040 Complete 100% 6/15/2018 | 4/12/2019 |Complete
2.6 Oxygenation Trains Plant 2 15,957,546 10,047,662 Construction 75% 4/14/2022
2.7 Secondary Clarifiers Plant 1 4,919,245 13,946,905 Construction 36% 8/15/2026
2.8 Secondary Clarifiers Plant 2 7,242,220 17,518,010 Construction 35% 12/1/2024
2.9 RS Pump Stations Plant 1 9,441,453 23,950,318 Permitting 80% 8/15/2026
2.10 RS Pump Stations Plant 2 14,310,201 35,680,074 Construction 44% 12/1/2024
2.11 Effluent Pump Station 9,926,072 31,164,453 Construction 42% 6/21/2021
2.12 Sludge Thickeners Plant 1 11,156,240 28,492,689 Procurement 85% 1/13/2023
2.13 Sludge Thickeners Plant 2 9,552,318 30,213,575 Procurement 85% 1/13/2023
2.14 Digesters Plant 1 60,684,546 8,425,208 Planning 0% 1/19/2026
2.15 Digesters Plant 2 122,761,868 132,294,595 Construction 56% 6/18/2023
Central District 2.16 Dewatering Building 99,952,854 81,991,411 Procurement 85% 171312023
WwWTP 2.17 Chlorination Facilities 16,713,956 25,895,147 | Complete / Closeout 99% 7/27/2018 | 10/15/2018 JProject in closeout.
2.18 Odor Control Systems 20,208,323 6,247,300 Construction 50% 1/13/2023
2.19 Co-Gen Facility 30,311,204 66,172,098 Construction 89% 5/21/2020
2.20 Septage Unloading 29,061,616 - Cancelled 6/3/2022 |Project cancelled, as approved by EPA on December 28, 2016.
221 Pump Station 1 11,575,513 8,806,148 | Complete / Closeout 99% 12/19/2019 | 2/26/2021 |Substantially completed on December 19, 2019. Project in closeout.
. . Termination for default of Contractor. Delay notification sent to EPA &
2.22 Pump Station 2 5,371,361 10,568,035 Construction 79% 5/25/2019 FDEP May 20, 2019, 4
2.23 02 Plant Process Controls Phase 2 482,909 661,862 Complete 100% 10/14/2016 | 3/9/2017 JComplete
Complete. On May 22, 2019, EPA issued a Demand for Stipulated
224 |Gas Monitoring 334,013 1,013,808 Complete 100% 9/20/2017 | o/19/2017 |Penalties letter within which EPA informed the County of its decision to
exercise its enforcement discretion to not demand stipulated penalties for
Appendix D-2, Project 2.24.
2.25 Ventilation Improvements 2,766,973 1,021,524 Construction 93% 2/27/2025
2.26 Rehabilitation of Walkways and Stairways 2,685,405 2,834,712 Construction 10% 9/27/2027
2.27 Oxygen Production 26,503,191 80,406,977 Construction 32% 2/13/2022
2.28 SCADA RTU Upgrades 396,000 341,545 Complete 100% 2/10/2014 | 3/29/2014 |Complete
2.29 High Strength Influent Impact Study 1,544,400 1,042,081 Complete 100% 6/5/2014 6/24/2014 |Complete
Subtotal: 596,338,295 673,288,159
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3.1 Headworks and Sludge Degritting Transfer 31,777,875 34,103,270 | Complete / Closeout 99% 12/6/2017 4/7/2018 JProject in closeout.
3.2 Primary Clarifiers and Odor Control 47,630,971 77,385,301 Construction 2% 4/6/2023
3.3 Oxygenation Trains 26,824,143 70,535,351 Design 49% 3/6/2026
3.4 Oxygen Production 7,139,589 50,517,162 Design 49% 3/6/2026
North District 35 Secondary Clarifiers 81,645,502 53,104,755 Construction 63% 8/24/2027
WWTP 3.6 Disinfection 18,721,749 24,770,540 Construction 65% 9/9/2020
3.7 Effluent Disposal 27,500,829 6,616,560 Complete 100% 6/29/2018 | 12/28/2021 |Complete
3.8 Plant Wide Electrical 18,859,689 3,246,029 Procurement 30% 8/20/2022
3.9 Flood Mitigation 4,327,589 726,074 Complete 100% 6/24/2016 | 8/13/2017 |Complete
3.10 Yard Piping Replacement 4,901,560 214,250 Complete 100% 5/24/2016 | 12/4/2021 JComplete
3.11 SCADA RTU Upgrades 1,200,320 971,666 Complete 100% 11/26/2014 | 3/24/2015 |Complete
Subtotal: 270,529,816 322,190,958
4.1 Collection System I/l Repairs 138,538,762 150,853,779 Construction 64% 9/27/2027
42 Government Cut FM - Phase 1& 2 35,187,000 42,192,720 Complete 100% 9/30/2013 | 9/30/2013 | '"e EPA Consent Decree only included the remaining cost of this
project from October 2012.
4.3 Government Cut FM - Phase 3 117,376,121 88,080,995 Complete 100% 11/23/16 4/8/2017 JComplete
4.4 North Dade 72 inch PCCP FM Rehabilitation 23,764,116 21,396,645 Complete 100% 5/5/2016 3/5/2018 |Complete
45 South Dade 54 inch PCCP FM Rehabilitation 18,570,705 41,831,557 | Complete / Closeout 99% 9/14/2018 | 12/23/2018 |Project in closeout.
Wastewater 46 Replacement of Tamiami Canal Aerial Crossing 727,443 659,199 Complete 100% 8/11/2014 | 10/29/2016 |Complete
Collection and FM's at NW 37th Ave
Transmission 4.7 Replacement of 18 inch DIP FM in Miami Lakes 2,323,333 1,009,622 Complete 100% 12/7/2015 4/9/2017 |Complete
Lines On January 11, 2018, the EPA decided not to assess penalties for this
Rehabilitation of 54 inch PCCP FM in the City of o project due to Force Majeure events.
48 Miami 10,842,213 18,190,628 Complete 100% 611612017 | 5/28/2017 On September 14, 2017, the EPA approved a final completion date for
CD 4.8 of May 28, 2017.
49 Replace Approximately 30 miles of AC FM 52,708,893 32,462,735 Construction 96% 10/17/2020
Transmission System
410 2‘;7;;’;';";‘] tA"pO” 48" PCCP force main 23,668,622 24,178,119 | Complete / Closeout 99% 5/11/2018 | 10/25/2018 |Project in closeout.
Subtotal: 423,707,208 420,855,999
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Construction completion compliance was reached on November 8, 2019.
Project in Closeout.
5.1 Upgrade of PS#0418 23,877,869 12,714,060 | Complete / Closeout 99% 11/8/2019 | 10/22/2019 |Potential Delay Notification sent to EPA and FDEP on October 11,
2019. Delay Notification and Failure to Meet Compliance Date
Notification sent to EPA and FDEP on October 21, 2019.
Complete
Substantially completed on November 8, 2019.
On April 14, 2016, the EPA and FDEP approved Miami-Dade's request
to modify the scope of this project to read, “Connect the City of
Homestead's PS1, once completed, to the South District Wastewater
52 Upgrade of PS#0691 6,007,492 310,447 Complete 100% 11/8/2019 | 1/27/2019 |Treatment Plant (SDWWTP) Transmission System and decommission
PS 0691".
The City of Homestead failed to meet the Regulatory Compliance Date.
On November 29, 2018, a Force Majeure notification letter was
submitted to the EPA, as the County is not in privity with the project
contractor.
5.3 Upgrade of PS#0692 6,007,492 20,311,607 Construction 75% 6/17/2020
5.4 Replacement of Switchgear PS#0414 1,481,438 8,807,418 | Complete / Closeout 99% 6/11/2019 | 6/15/2019 |Project in closeout.
Construction completion compliance was reached on November 13,
Replacement of Switchgear and Rehabilitation of o 2019. Project in Closeout.
StS(:\NerSPu;np 55 Wet well PS#0415 4,805,995 9,823,906 | Complete / Closeout 99% 111312019 | - 9/2/2019 Failure to Meet Compliance Date. Electronic notification sent to EPA &
ation Systems FDEP September 18, 2019.
5.6 Replacement of Switchgear PS#0416 1,481,438 8,256,697 | Complete / Closeout 99% 6/11/2019 | 6/13/2019 |Project in closeout.
Replacement of Switchgear and Rehabilitation of . o
5.7 Wet well PS#0417 3,203,999 8,956,933 Construction 79% 7/125/2020
Replacement of Electrical and Mechanical 0
5.8 Equipment in PS#0107 4,004,992 2,091,278 Complete 100% 2/3/2018 1/27/2019 |Complete
Replacement of Plumbing and Electrical Equipment . o Scope of the project has changed. A change request was submitted to
5.9 at PSH0301 4,543,072 13,820,547 Construction 3% 1/24/2022 EPA for approval on July 28, 2017.
5.10 Upgrade of PS#0488 2,962,877 885,955 Complete 100% 12/8/2016 | 5/9/2018 |Complete
511 | ‘mstallation of 48-inch FM from Kendall Dr. to the 5,925,746 2,139,036 | Complete / Closeout 99% 2/13/2019 | 5/18/2019 |Project in closeout.
suction side of PS 0536.
5.12 Replacement of Switchgear at PS#0187 3,555,449 14,322,072 | Complete / Closeout 98% 3/25/2019 | 3/26/2019 |Project in closeout.
513  |Refurbish Emergency Generators and Controls at 3,054,141 543,066 Complete 100% 21412016 | 7/20/2016 |Complete
Regional Pump stations
5.14 Upgrade of PS #0086, 0492 2,127,389 1,216,965 Complete 100% 12/31/2013 | 12/31/2013 JComplete
5.15 Upgrade of PS #0065, 0201, 0334, 0374, 0607 5,835,671 6,390,779 Complete 100% 12/30/2015 | 12/31/2015 JComplete
5.16 Upgrade of PS #00198, 0437, 0466, 0680 3,806,369 3,800,293 Complete 100% 1/24/2018 | 12/31/2018 |Complete
5.17 Upgrade of PS #0037, 0351, 0370, 0403 5,371,342 5,914,999 [ Complete / Closeout 98% 4/30/2018 | 11/20/2018 |Project in closeout.
5.18 fzp,é?gade of PS #0441, 0491, 0710, 0827, 0852, 7,526,751 7,360,422 | Complete / Closeout 99% 11/18/2019 | 12/13/2019 |Project in closeout.
5.19 SCADA RTU Upgrades 10,003,462 5,148,595 Complete 100% 11/23/2015 | 3/18/2016 JComplete
Subtotal: 105,582,984 132,815,077
SEP 6.0 [Supplemental Environmental Project (SEP) 2,047,200 4,322,717 | Complete / Closeout 99% 12/26/2018 | 11/18/2019 JProject in closeout.
Subtotal: 2,047,200 4,322,717
Total Project Expenses: 1,552,681,572 1,928,054,042 9/27/2027

1) On 4/11/2018, the EPA approved our request to modify specific project regulatory completion dates. These new dates are being reflected in this Transparency report.
2) Schedule and cost information based on Consent Decree, March 2020 data.
3) Yellow highlights indicate changes from the prior month's report.

Stipulated Penalties Notices from FDEP for Sanitary Sewer Overflow (§SO) Events, March 2020 data.

Type  |Agency

| Demand Letter Date

Penalty

Description of the event

Remarks

N/A - No Stipulated Penalty Notices this reporting period.
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WASD received a Demand for Stipulated Penalties letter, dated February 11, 2020, from the Florida Department of Environmental Protection (FDEP), for 37 SSO events. The detail of these events has not been confirmed and therefore will be defined in upcoming

Transparency Reports. On March 12, 2020, the FDEP granted a 30-day extension for the February 11, 2020 demand letter. Once the revised demand letter for stipulated penalties is received, the detail of these events, for which stipulated penalties are assessed, will be stated
in the next Transparency Report.
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